COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 20/ 2018

ESTI MATE SUMVARY 13: 43: 46
CONTI D C19626 ESTI MATE NO. 0020 PROG SPEC YR: 2005
PCN: 19626- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 377.0 DAYS TI ME ALLOW 507 WORK DAYS
I-25: 120TH AVENUE (SH 128) TO SH 7 PERCENT TIME:  74.36 ORI G TIME ALLOW 503 WORK DAYS
PROJECT NO. | MD253- 234
|-25: 120TH AVENUE (SH 128) TO SH 7
NAMVE OF ROAD:
PROJECT COUNTI ES: ADAVS, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 02/ 25/ 2018 DATE TI ME STARTED 07/05/2016
5670 FRANKLIN STREET DATE LET 02/ 18/ 2016 DATE WORK BEGAN  07/05/2016
DATE AWARDED 03/ 18/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/21/2016 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 63,578, 841.39 PARTI Cl PATI NG $ 34,931,126.70 $ 807, 810. 56
AWARD PRQIJECT AMT: $ 56,390, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 54. 94% TOTAL EARNI NGS 34,931, 126. 70 807, 810. 56
FUNDS AVAI LABLE: $ 28, 647,714.69 STOCKPI LED MATERI ALS 1,872, 165. 25 -47,876. 26
GROSS EARNI NGS 36, 803, 291. 95 759, 934. 30
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 845, 850. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 35, 957, 441. 95 759, 934. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 35, 957, 441. 95 759, 934. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 759, 934. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0020 13: 43: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.990
LS 0. 000 0. 00
200, 000. 00000 0.990 198, 000. 00
0010 202-00001 Renoval of Structure 13. 000 13. 000
EACH 0. 000 0. 00
2, 000. 00000 13. 000 26, 000. 00
0015 202- 00003 Renoval of Structure (Special) 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0020 202-00019 Renoval of Inlet 15. 000 11. 000
EACH 0. 000 0. 00
1, 500. 00000 11. 000 16, 500. 00
0025 202-00021  Renpval of Manhole 7.000 7.000
EACH 0. 000 0. 00
2, 000. 00000 7.000 14, 000. 00
0030 202- 00026 Renoval of Slope and Ditch Paving 4, 751. 000 4, 634. 350
SY 0. 000 0. 00
20. 00000 4, 634.350 92, 687. 00
0035 202- 00027 Renoval of Riprap 78. 800 78.800
Sy 0. 000 0. 00
30. 00000 78. 800 2,364.00
0040 202-00035 Renoval of Pipe 2,410. 000 1,867.000
LF 8. 000 120. 00
15. 00000 1, 875. 000 28, 125. 00
0045 202- 00037 Renoval of End Section 17. 000 10. 000
EACH 1.000 300. 00
300. 00000 11. 000 3, 300. 00
0050 202-00055 *Renoval of Fiber Optic Cable 3, 090. 000 1, 500. 000
LF 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0055 202-00090 *Renoval of Delineator 345. 000 345. 000
EACH 0. 000 0. 00

7.00000 345. 000 2,415.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0106

202- 00155

202- 00165

202- 00190

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00246

202- 00250

C19626

ROADWAY

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

*Renoval

*Reroval

19626- Bl D
| MD253- 234

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Val

Vil

Concrete Median Cover Material

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concrete Pavemnent

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (Special)

Rem Pavenent Marking CMO #3

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
472. 000
LF
30. 00000
1. 000
LS
14, 000. 00000
323. 000
sy
30. 00000
1, 122. 000
%
12. 00000
837. 000
LF
10. 00000
40. 000
sy
45. 00000
1, 443. 000
sy
10. 00000
85, 709. 000
sy
5. 50000
352, 507. 000
sy
1. 50000
76, 319. 000
sy
5. 00000
70, 545. 500
SF

1. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

472.000
0. 000
472.000

1. 000
0. 000
1.000

24. 480
0. 000
24. 480

611. 050
323. 600
934. 650

232.000
0. 000
232.000

0. 000
0. 000
000

=

46.670
825. 870
872. 540

45, 193. 280
81. 000
45, 274. 280

124, 468. 000
0. 000
124, 468. 000

0. 000
3, 305. 700
3, 305. 700

70, 545. 500
0. 000
70, 545. 500
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ESTI MATE RUN 04/ 20/ 2018

3,883

8, 258

445,

16, 528

.00

.00

.00

20

.00

.00

70

50

.00

50

.00

13:43: 46

AMOUNT

14, 160

14, 000

734.

11,215

2,320

8,725

249, 008

186, 702

16,528

131, 214

00

00

40

80

00

.00

40

54

00

50

63



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 202-00700 *Renpoval of Light Standard 61. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0115 202-00705 *Renmpval of Light Standard Foundation 61. 000 61. 000
EACH 0. 000 0. 00
390. 00000 61. 000 23, 790. 00
0116 900-00007 Added Item (Each)/ Removal of Sign Foundation 5. 000 5. 000
EACH 0. 000 0. 00
390. 00000 5. 000 1, 950. 00
0120 202-00715 *Removal of Closed Circuit Television Pole 6. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0125 202-00805 *Renpval of Overhead Sign Structure 11. 000 9. 000
EACH 1. 000 5,500. 00
5, 500. 00000 10. 000 55, 000. 00
0130 202-00810 *Rermoval of Ground Sign 68. 000 68. 000
EACH 0. 000 0. 00
50. 00000 68. 000 3, 400. 00
0135 202-00821 *Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 202-00827 *Rermoval of Pull Box 35. 000 35. 000
EACH 0. 000 0. 00
150. 00000 35. 000 5, 250. 00
0145 202-00848 *Renoval of Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0150 202-00855 *Renmpval of Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0155 202- 00858 *Renpval of Pedestal Pole 2.000 1.000
EACH 0. 000 0. 00

300. 00000 1. 000 300. 00



CONTI D

CAT NO0200

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

202- 00895

202- 01000

202- 01020

202- 01035

202-01130

202- 01140

202-01170

202- 01300

202- 04001

202- 04002

203- 00010

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON
ROADWAY

Renoval of |npact Attenuator

of Fence

*Reroval

Rernoval of Sound Barrier Fence

*Renoval of Gate

*Renoval of Guardrail Type 3
Renoval of Guardrail Type 4
Renoval of Guardrail Type 7
*Rermoval of End Anchorage

Pl ug Cul vert

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 000. 00000
33, 684. 000
LF
1. 37000
2, 053. 000
LF
18. 00000
1. 000
EACH
100. 00000
14, 170. 000
LF
2.30000
23, 276. 000
LF
13. 00000
3, 315. 000
LF
13. 00000
60. 000
EACH
191. 15000
10. 000
EACH
4,500. 00000
10. 000
EACH
2, 000. 00000
271, 411. 000
cy

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

32, 959. 000
725. 000
33, 684. 000

2, 053. 000
0. 000
2, 053. 000

1. 000
0. 000
1.000

11, 928. 000
0. 000
11, 928. 000

855. 000
0. 000
855. 000

2,788.100
0. 000
2,788.100

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

255, 501. 000
0. 000
255, 501. 000
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ESTI MATE RUN 04/ 20/ 2018

993.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:43: 46

AMOUNT

46, 147

36, 954

100.

27,434

11,115

36, 245

11, 469

2,044,008

.00

08

00

00

40

00

30

00

.00

.00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 203-00065 Embanknent Material (Conplete In Place) (R20) 141, 503. 000 105, 191. 620
cY 2, 954. 000 44, 310. 00
15. 00000 108, 145. 620 1, 622, 184. 30
0216 203-00100 Mick Excav CMO 12 4,858. 190 4,470. 690
cY 387. 500 19, 375. 00
50. 00000 4, 858. 190 242,909. 50
0220 203-01100 Proof Rolling 100. 000 70. 500
HOUR 3.500 612. 50
175. 00000 74.000 12, 950. 00
0225 203-01500 Bl adi ng 280. 000 13. 000
HOUR 0. 000 0. 00
120. 00000 13. 000 1, 560. 00
0230 203-01510 Backhoe 490. 000 30. 750
HOUR 0. 000 0. 00
120. 00000 30. 750 3,690. 00
0235 203-01550 Dozi ng 140. 000 24. 000
HOUR 0. 000 0. 00
170. 00000 24.000 4, 080. 00
0240 203-01594 Conbi nati on Loader 100. 000 4.500
HOUR 0. 000 0. 00
100. 00000 4.500 450. 00
0245 203-01597 Pot hol i ng 1, 344. 000 1, 302. 500
HOUR 41. 500 7, 885. 00
190. 00000 1, 344. 000 255, 360. 00
0250 203-01622 *Sweepi ng (Wth Pickup Broom 100. 000 41. 000
HOUR 0. 000 0. 00
225. 00000 41. 000 9, 225. 00
0255 206-00000  Structure Excavation 14, 607. 000 8, 560. 000
CcY 3, 695. 000 40, 645. 00
11. 00000 12, 255. 000 134, 805. 00
0260 206- 00065 Structure Backfill (FlowFill) 385. 000 20. 000
cY 0. 000 0.00

130. 00000 20. 000 2,600.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 206-00100  Structure Backfill (Class 1) 1, 690. 000 1, 690. 000
cy 0. 000 0.00
34. 00000 1, 690. 000 57, 460. 00
0270 206-00200 Structure Backfill (dass 2) 32. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
0275 207-00205  Topsoil 50, 430. 000 17, 864. 200
Ccy 7,964. 600 63, 716. 80
8. 00000 25, 828. 800 206, 630. 40
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4. 46000 0. 000 0.00
0275 MATERI AL ALLOWANCE Topsoi | 579. 978
cY -579.978 -2,586.70
4. 46000 0. 000 0. 00
0275 MATERI AL ALLOWANCE Topsoi | 7,568. 399
CcY -7,384.000 -32,932.64
4. 46000 184. 399 822.42
0276 206-00510 Filter Matl (CL A) Pipe Edge Drains 542. 000 542. 000
Ccy 0. 000 0.00
44.28000 542.000 23,999.76
0280 207-00305  Wetland Topsoil 578. 000 73.900
cY 0. 000 0. 00
32.00000 73.900 2, 364. 80
0285 208-00002 Erosion Log Type 1 (12 Inch) 54, 460. 000 37, 659. 000
LF 5, 459. 000 32, 754. 00
6. 00000 43, 118. 000 258, 708. 00
0290 208-00020 Silt Fence 16, 271. 000 15, 586. 000
LF 685. 000 1, 370. 00
2.00000 16, 271. 000 32,542.00
0291 208-00021 Silt Fence (Reinf) CMO #7 1, 012. 000 918. 000
LF 0. 000 0.00

4.22000 918. 000 3,873.96



CONTI D

ROADWAY

CAT NO0200

0295 208-00035

0300

208- 00041

0305

208- 00045

0310

208- 00050

0315

208- 00051

0320

208- 00052

0325

208- 00060

0330

208- 00070

0335

208- 00103

0340

208- 00105

0345 208-00106

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
Aggr egat e Bag
Rock Check Dam
Concrete Washout Structure

StormDrain Inlet Protection

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

Tenporary Slope Drain

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 975. 000
LF
4. 00000
70. 000
EACH
1, 000. 00000
14. 000
EACH
1, 500. 00000
148. 000
EACH
400. 00000
144. 000
LF
20. 00000
144. 000
LF
45. 00000
980. 000
LF
25. 00000
20. 500
EACH
2, 000. 00000
1, 559. 250
HOUR
35. 00000
840. 000
HOUR
100. 00000
280. 000
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 625. 000
. 000

5, 846. 000

22.000
0. 000
22.000

10. 000
1. 000
11. 000

78. 000
1. 000
79. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20.500
0. 000
20. 500

1,485. 750
32.500

1, 518. 250

. 750
4. 000
. 750

. 500
0. 000
. 500
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ESTI MATE RUN 04/ 20/ 2018

884.

1, 500.

400.

1,137.

400.

.00

00

.00

.00

.00

.00

50

.00

13:43: 46

AMOUNT

23,384

22,000

16, 500

31, 600

180.

41, 000

53, 138

10, 875

21, 300

00

00

00

00

00

.00

.00

00

75

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 208-00107 Renoval of Trash 711. 250 663. 750
HOUR 11. 500 690. 00
60. 00000 675. 250 40, 515. 00
0355 208- 00205 Er osi on Control Supervisor 2, 820. 000 1, 328. 000
HOUR 123. 000 6, 150. 00
50. 00000 1, 451. 000 72, 550. 00
0360 208-00400 \Water Control 1. 000 0. 950
LS 0. 000 0. 00
60, 000. 00000 0. 950 57, 000. 00
0365 210-00473 *Reset TV Caneras 7.000 5. 000
EACH 0. 000 0. 00
865. 00000 5. 000 4,325. 00
0370 210-00475 *Reset Closed Circuit Television Pole 3. 000 3. 000
EACH 0. 000 0. 00
2,425. 00000 3. 000 7,275.00
0375 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 3. 000 1.000
EACH 0. 000 0. 00
1, 190. 00000 1. 000 1, 190. 00
0380 210-00750  *Reset Light Standard 67. 000 3. 000
EACH 0. 000 0. 00
1, 350. 00000 3. 000 4, 050. 00
0385 210- 00805 *Reset Overhead Sign Structure 5. 000 3. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 4.000 60, 000. 00
0390 210-00815 *Reset Sign Panel 8. 000 3. 000
EACH 0. 000 0. 00
350. 00000 3. 000 1, 050. 00
0395 210-00820 *Reset Variable Message Sign 3. 000 2.000
EACH 0. 000 0. 00
1, 365. 00000 2.000 2,730. 00
0400 210-00847 *Reset Travel Tine |ndicator 9. 000 3. 000
EACH 0. 000 0. 00

845. 00000 3. 000 2,535.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 210-00848  *Reset Traffic Signal Controller and Cabinet 3.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0406 900-00014  Added Item (Lunp Sun)/ Earthwork for Relocation of ITS 1. 000 1. 000
Sta 2035+00
LS 0. 000 0. 00
6,417. 96000 1. 000 6,417. 96
0410 210-00858 *Reset Pedestal Pole 4.000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0415 210-01000 *Reset Fence 968. 000 149. 250
LF 0. 000 0. 00
28. 00000 149. 250 4,179.00
0416 210-01170 Res Gdrail Ty 7 CMO #5 2,260. 000 2, 260. 000
LF 0. 000 0. 00
1. 82000 2,260. 000 4,113. 20
0420 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0425 212- 00006 *Seedi ng (Native) 54. 000 2.370
ACRE 0. 000 0. 00
802. 00000 2.370 1, 900. 74
0430 212-00011 *Seedi ng (Lawn) 8.700 0. 000
ACRE 0. 000 0. 00
744.00000 0. 000 0. 00
0435 212-00028 *Seedi ng (Wt | ands) 0. 300 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0440 212-00032 *Soi | Conditioning 63. 000 2.870
ACRE 0. 000 0. 00
2,639. 00000 2.870 7,573.93
0445 212-00048 *Soil Preparation (Special) 56. 000 0. 000
cY 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0450 213-00002

0455

213- 00008

0460

213-00012

0465

213- 00061

0470

213-00070

0475

213- 00150

0480

213- 00462

0485

214-00000

0490

214-00222

0495

214-00350

0500 214-00508

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Hay)

*Mul chi ng (Wod Chip)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Weed Barrier Fabric

*Bonded Fi ber

Mat ri x

*Met a

Landscape Border (3/16 X 5-1/2 Inch)

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

52. 000
ACRE
519. 00000

3, 715. 000

4. 30000

7.000
ACRE
3, 773. 00000

41, 630. 000
LB
2. 05000

884. 000
SY
1. 90000

7.000
ACRE
3, 318. 00000

1, 620. 000
LF
6. 50000

1. 000

48, 925. 00000

26. 000

EACH
378. 00000
134. 000

EACH
75. 00000
7.000

EACH

476. 00000

QrY TH'S PERI OD
QTY TO DATE

2,520.
. 000
3, 270.

. 000
. 900
. 900

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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986.

1, 537.

.00

.00

50

.00

.00

.00

.00

.00

.00

.00

13:43: 46

AMOUNT

986.

6,703

10

.00

.00

50

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0505 214-01015

0510 216-00201

0515 216-00301

0520 217-00020

0525 240- 00000

0530 240-00010

0535 240-00100

0540 250-00010

0545 250- 00050

0550 250-00110

0551 900-00014

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*W Il ow Cuttings

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

Turf Reinforcenent Mat (Cl ass 1)

*Her bi ci de Treat ment

*Wldlife Biologist

*Rermoval of Nests

*Prairie Dog Managenent

*Envi ronmental Heal th and Saf ety Managenent

*Moni toring Techni ci an

*Heal th and Safety Oficer

Added Item (Lunp Sum)/ Asbestos Survey

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
215. 000
EACH
6. 00000
64, 107. 000
%
3. 48000
7, 006. 000
sy
5. 00000
161. 000
HOUR
110. 00000
60. 000
HOUR
64. 50000
60. 000
HOUR
84. 67000
1. 000
LS
18, 725. 00000
1. 000
LS
3, 280. 00000
50. 000
HOUR
91. 64000
68. 500
HOUR
105. 80000
1. 000
LS

6, 322. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4,788. 900
0. 000
4, 788. 900

0. 000
595. 600
595. 600

0. 000
0. 000
0. 000

50. 000
0. 000
50. 000

2.500
0. 000
2.500

0.700
0. 000
0.700

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

68. 500
0. 000
68. 500

1. 000
0. 000
1. 000

Page 12

ESTI MATE RUN 04/ 20/ 2018

2,978

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

13:43: 46

AMOUNT

16, 665

2,978

3,225

211.

13, 107

3,280

7,247

6, 322

.00

37

00

.00

00

68

50

00

.00

30

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 304-06007  Aggregate Base Course (Cl ass 6) 13, 297. 000 7,807.100
cY 0. 000 0. 00
25. 00000 7,807.100 195, 177.50
0555 MATERI AL ALLOMNCE Aggr egat e Base Course (CL 6) 118. 398
cY 0. 000 0. 00
11. 05000 118. 398 1, 308. 30
0555 MATERI AL ALLOWANCE Aggr egate Base Course (CL 6) 12, 100. 000
cY 0. 000 0. 00
11. 05000 12, 100. 000 133, 705. 00
0555 MATERI AL ALLOMANCE Aggr egat e Base Course (CL 6) 5, 809. 700
cY 0. 000 0. 00
11. 05000 5, 809. 700 64, 197. 19
0555 MATERI AL ALLOWANCE Aggr egate Base Course (CL 6) 9, 062. 000
cY 0. 000 0. 00
11. 05000 9, 062. 000 100, 135. 10
0556 900- 00004 Added Item (Cubic Yard)/ ABC (RAP) 25, 000. 000 23, 700. 800
cY 0. 000 0. 00
25. 00000 23, 700. 800 592, 520. 00
0560 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,961. 000 473. 860
TON 0. 000 0. 00
205. 52000 473. 860 97,387.71
0565 403- 00800 *Emer gency Pot hol e Repair 200. 000 92. 110
TON 0. 000 0. 00
650. 00000 92.110 59, 871. 50
0570 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 70, 053. 000 16, 321. 640
TON 0. 000 0. 00
100. 00000 16, 321. 640 1, 632, 164. 00
0575 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 81, 136. 000 44, 255. 040
TON 778. 560 50, 606. 40
65. 00000 45, 033. 600 2,927,184.00
0580 403-34841 *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 7,985. 000 0. 000
TON 0. 000 0. 00

80. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 411-10255 *Enul si fied Asphalt (Sl ow Setting) 52, 633. 000 14, 460. 120
GAL 194. 500 1,167. 00
6. 00000 14, 654. 620 87,927.72
0590 412-00800 Concrete Pavenent (8 Inch) 1,129. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0595 412-00901  Concrete Pavenent (9 Inch) (Special) 148. 840 148. 840
SY 0. 000 0.00
280. 00000 148. 840 41, 675. 20
0600 412-00920 Concrete Pavenent (9 Inch) (Fast Track) 521. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0605 412-02000 Concrete Safety Edge 592. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0610 420-00113 Ceotextile (Drainage) (Cass 2) 4, 086. 000 1,017. 000
SY 2,190. 200 5, 475.50
2.50000 3, 207. 200 8,018. 00
0615 420-00132  Geotextile (Separator) (Cl ass 1) 62. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0616 420-00134  Geotextile (Separator) (CL 3) Pipe Edge Drains 3, 670. 640 3, 670. 640
SY 0. 000 0. 00
4. 28000 3, 670. 640 15, 710. 34
0620 503-00018 *Drilled Caisson (18 Inch) 21. 000 0. 000
LF 0. 000 0.00
195. 00000 0. 000 0. 00
0625 503-00024 *Drilled Caisson (24 Inch) 47. 500 47.500
LF 0. 000 0. 00
255. 00000 47.500 12,112.50
0630 503-00036 *Drilled Caisson (36 Inch) 72.000 65. 000
LF 0. 000 0. 00

315. 00000 65. 000 20, 475. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 503-00042 *Drilled Caisson (42 Inch) 111. 000 55. 090
LF 0. 000 0. 00
275. 00000 55. 090 15, 149. 75
0640 503-00048 *Drilled Caisson (48 Inch) 675. 000 383. 380
LF 0. 000 0. 00
320. 00000 383. 380 122, 681. 60
0645 503-00054 *Drilled Caisson (54 Inch) 112. 000 55.670
LF 0. 000 0. 00
400. 00000 55. 670 22, 268. 00
0650 506-00206 Ri prap (6 Inch) 913. 000 314. 000
cY 547. 600 35,594. 00
65. 00000 861. 600 56, 004. 00
0655 506-00209 Riprap (9 Inch) 213. 000 41. 000
cY 0. 000 0.00
65. 00000 41. 000 2, 665. 00
0660 506-00212 Riprap (12 Inch) 191. 000 5. 000
cY 0. 000 0. 00
65. 00000 5. 000 325.00
0665 506-00218 Ri prap (18 Inch) 136. 400 136. 400
cY 0. 000 0.00
70. 00000 136. 400 9, 548. 00
0670 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 115. 000 73.120
cY 0. 000 0. 00
530. 00000 73.120 38, 753. 60
0675 601-01000 Concrete Class B 148. 000 128.570
cY 0. 000 0.00
480. 00000 128. 570 61, 713. 60
0680 601- 03050 *Concrete Class D (wvall) 17. 000 0. 000
cY 0. 000 0. 00
450. 00000 0. 000 0. 00
0685 602-00000 *Reinforcing Steel 2,031. 000 0. 000
LB 0. 000 0. 00

0. 75000 0. 000 0. 00



CONTI D

CAT NO0200

0690

0694

0695

0700

0705

0710

0715

0720

0725

0730

0735

602- 00210

603-50008

603-01180

603- 01240

603- 01300

603- 01360

603-01420

603- 01480

603- 02180

603- 02240

603- 02360

C19626
19626- Bl D
| MD253- 234

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

| TEM
DESCRI PTI ON

*Wel ded Wre Fabric

8 In Plasti

18 Inch Rei

24 Inch Rei

30 Inch Rei

36 Inch Rei

42 Inch Rei

48 Inch Rei

23x14 Inch

30x19 Inch

45x29 I nch

¢ Pipe CMO #23

nforced Concrete Pipe

nforced Concrete Pipe

nforced Concrete Pipe

nforced Concrete Pipe

nforced Concrete Pipe

nforced Concrete Pipe

Rei nforced Concrete Pipe Elliptical

Rei nforced Concrete Pipe Elliptical

Rei nforced Concrete Pipe Elliptical

SY

LF

LF

LF

LF

LF

LF

LF

LF

LF

LF

1, 340. 000

12. 00000

137. 000

123. 04000

1, 731. 000

60. 00000

12, 232. 000

75. 00000

1, 226. 000

85. 00000

655. 000

135. 00000

156. 000

185. 00000

121. 000

370. 00000

229. 000

100. 00000

690. 000

105. 00000

48. 000

170. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

619. 300
0. 000
619. 300

137. 000
0. 000
137. 000

1, 731. 000
0. 000
1, 731. 000

10, 218. 000
21.000
10, 239. 000

1, 220. 000
0. 000
1, 220. 000

589. 000
0. 000
589. 000

156. 000
0. 000
156. 000

121. 000
0. 000
121. 000

73.000
0. 000
73.000

689. 000
0. 000
689. 000

48. 000
0. 000
48. 000

Page 16

ESTI MATE RUN 04/ 20/ 2018

1, 575.

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

13:43: 46

AMOUNT

7,431.

16, 856

103, 860

767, 925

103, 700

79,515

28, 860

44,770

7,300

72, 345

8, 160

60

48

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0740

0745

0750

0755

0760

0765

0770

0775

0780

0785

0790

603- 05018

603- 05024

603- 05030

603- 05036

603- 05042

603- 05048

603- 05124

603- 05136

604- 00305

604- 00310

604- 00505

C19626
19626- Bl D
| MD253- 234

| TEM

DESCRI PTI ON

ROADWAY

18 Inch Reinforced Concrete

24 Inch Reinforced

Concrete

30 Inch Reinforced

Concrete

36 Inch Reinforced

Concrete

42 I nch Reinforced

Concrete

48 I nch Reinforced

Concrete

30x19 Inch

45x29 I nch

*Inlet Type C (5 Foot)

*Inlet Type C (10 Foot)

*Inlet Type D (5 Foot)

End

End

End

End

End

End

COLORADO DEPARTMENT OF TRANSPORTATI ON

Secti

Sect i

Secti

Secti

Secti

Sect i

on

on

on

on

on

on

ESTI MATE NO 0020

Rei nforced Concrete End Section Elliptical

Rei nforced Concrete End Section Elliptical

2.000

1, 100. 00000

10. 000

1, 200. 00000

1. 000

1, 500. 00000

4. 000

1, 800. 00000

2.000

1, 900. 00000

2.000

2, 100. 00000

1. 000

1, 500. 00000

2.000

2, 300. 00000

11. 000

3, 500. 00000

4. 000

4, 300. 00000

1. 000

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

8. 000
1. 000
9. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

7.000
0. 000
7.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 04/ 20/ 2018

1, 200.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:43: 46

AMOUNT

10, 800

1, 500.

3, 600

3, 800

4,200

1, 500.

4, 600

24,500

4,300

.00

00

00

00

00

00

00

00

00

00

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0795 604-00510 *Inlet Type D (10 Foot) 3. 000 2.000
EACH 0. 000 0. 00
6, 300. 00000 2.000 12, 600. 00
0800 604-00550 *Inlet Type D (Special) 1. 000 1. 000
EACH 0. 000 0. 00
8, 300. 00000 1.000 8, 300. 00
0805 604-19105 *Inlet Type R L 5 (5 Foot) 2.000 1.000
EACH 0. 000 0. 00
4,200. 00000 1. 000 4,200. 00
0810 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0.00
0815 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0820 604- 25000 *Vane Grate Inlet Special 3. 000 2.000
EACH 0. 000 0. 00
16, 000. 00000 2.000 32, 000. 00
0825 604-25005 *Vane Grate Inlet (5 Foot) 18. 000 14.500
EACH 0. 000 0. 00
4,000. 00000 14. 500 58, 000. 00
0830 604-25010 *Vane Grate Inlet (10 Foot) 35. 000 19. 500
EACH 0. 000 0. 00
5, 200. 00000 19. 500 101, 400. 00
0835 604-25015 *Vane Grate Inlet (15 Foot) 1. 000 0.500
EACH 0. 000 0. 00
6, 900. 00000 0.500 3, 450. 00
0840 604-26005 *Vane Grate Inlet (Double) (5 Foot) 20. 000 9. 500
EACH 0. 000 0. 00
6, 000. 00000 9. 500 57, 000. 00
0845 604-26010 *Vane Grate Inlet (Double) (10 Foot) 7.000 3. 000
EACH 0. 000 0. 00

6, 800. 00000 3. 000 20, 400. 00



CONTI D

ROADWAY

CAT NO0200

0850 604-26015

0855

604- 30005

0860

604- 30010

0865

604- 30015

0870

604- 30020

0871

604- 30025

0875

604- 31010

0880

604- 39000

0885

604- 39050

0886

605-82100

0890 606-00301

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Vane Grate Inlet (Double) (15 Foot)

Manhol e Sl ab Base (5 Foot)

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

Manhol e Sl ab Base (20 Foot)

MH Sl ab Base (25 Ft) CMO #11

Manhol e Box Base (10 Foot)

Manhol e Speci al

*Manhol e (Traffic Managenent

System

Pi pe Edge Drain

*Quardrail Type 3 (6-3 Post Spacing) (31 in.

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

MGS)

1. 000

9, 500. 00000

3. 000
EACH
3, 500. 00000

14.000
EACH
5, 200. 00000

9. 000

8, 200. 00000

6. 000

8, 500. 00000

1. 000
EACH
12, 309. 00000

1.000

EACH
9, 000. 00000
1. 000

EACH

22, 000. 00000

6. 000
EACH

3, 440. 00000
2,337.000

LF
37.12000
13, 896. 000

LF

18. 95000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

14. 000
0. 000
14.000

8. 000
0. 000
8. 000

4.000
0. 000
4.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

6. 000
0. 000
6. 000

2,337.000
0. 000
2,337.000

987. 500
0. 000
987. 500

Page 19

ESTI MATE RUN 04/ 20/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:43: 46

AMOUNT

10, 500

72,800

65, 600

34, 000

12,309

9, 000

22,000

20, 640

86, 749

18,713

.00

00

00

00

00

00

00

00

00

44

13



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO. 0020
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0890 MATERI AL ALLOMNCE Guardrai|l Type 3 (6-3 Post Spaci ng) 12, 908. 500
LF 0. 000 0.00
3. 72000 12, 908. 500 48, 019. 62
0890 MATERI AL ALLOWANCE Guardrail Type 3 (6-3 Post Spaci ng) 13, 896. 000
LF 0. 000 0. 00
6. 97750 13, 896. 000 96, 959. 34
0895 606-00710 *Quardrail Type 7 (Style CA) 11, 867. 000 4,871.000
LF 0. 000 0.00
45. 00000 4,871. 000 219, 195. 00
0900 606-00715 *Quardrail Type 7 (Style CA)(Concrete G are Screen) 7, 345. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0905 606- 00740 *Quardrail Type 7 (Style CE) 3, 640. 000 1, 580. 000
LF 0. 000 0. 00
85. 00000 1, 580. 000 134, 300. 00
0910 606-00741 *Quardrail Type 7 (Style CE) (Special) 867. 000 51. 000
LF 0. 000 0. 00
140. 00000 51. 000 7,140.00
0915 606-00745 *Quardrail Type 7 (Style CE)(Concrete G are Screen) 16, 570. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0920 606- 00900 *Quardrail (Special) 137. 000 137. 000
LF 0. 000 0. 00
105. 00000 137. 000 14, 385. 00
0925 606-01340 *End Anchorage Type 3D (31 in. M) 16. 000 1.000
EACH 0. 000 0.00
735. 00000 1. 000 735. 00
0925 MATERI AL ALLOMNCE End Anchors Ty 3D 15. 000
EACH 0. 000 0. 00
431. 80000 15. 000 6,477.00
0930 606-01370 *Transition Type 3G (31 in. MGS) 13. 000 3. 000
EACH 0. 000 0. 00

3, 090. 61000 3. 000 9,271. 83



CONTI D

CAT NO0200

0930

0935

0935

0940

0940

0945

0945

0950

0955

0960

0964

606- 01380

606- 02003

606- 02005

607- 00005

607-00010

607- 01050

607- 11455

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE Transition Ty 3G

*Transition Type 3H (31 in.

MSS)

MATERI AL ALLOWANCE Transition Ty 3H

*End Anchorage (Nonflared) (31 in.

MGS)

MATERI AL ALLOWANCE End Anchor age (Nonfl ar ed)

*End Anchorage (Flared) (31 in.

MGS)

MATERI AL ALLOWANCE End Anchorage (Fl ared)

*End Post

*Cor ner

and Line Brace Post

*Fence Wre Wth Metal

Post s

Fence Wod 6 FT Cedar

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
963. 70000
8. 000
EACH
2, 545. 61000
EACH
487. 50000
1. 000
EACH
1, 954. 35000
EACH
1, 640. 00000
18. 000
EACH
1, 646. 70000
EACH
1, 230. 00000
49. 000
EACH
180. 00000
106. 000
EACH
210. 00000
30, 685. 000
LF
1. 86000
80. 000
LF

46. 26000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

14.000
0. 000
14.000

0. 000
3. 000
3. 000

8. 000
18. 000
26. 000

3, 007. 000
6, 860.

9, 867.

000
000

0. 000
0. 000
0. 000

Page 21
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
9, 637. 00
0.00
0. 00
0. 00
3, 900. 00
0.00
0. 00
0. 00
1, 640. 00
0.00
6, 586. 80
0. 00
17, 220. 00
540. 00
540. 00
3,780. 00
5, 460. 00
12, 759. 60
18, 352. 62
0. 00
0.00



CONTI D

ROADWAY

CAT NO0200

0965 607-11525

0966

607-11455

0970

607-11530

0975

607-11580

0980

607-11581

0985

607-52905

0990

607-52910

0995

607-53172

1000

607-60120

1005

607- 60274

1010 608-00006

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Fence (Plastic)

Fence Wod Corrected Unit Cost

*Fence (Special)

*Fence (Tenporary)

*Fence (Tenporary) (Special)

*End Post (Chain Link)

*Corner and Line Brace Post (Chain Link)

*Fence Chain Link (72 Inch)

*20 Foot

Gate

*24 Foot

Gat e Doubl e (Chain Link)

*Concrete Sidewalk (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 890. 000
LF
2. 70000
642. 000
LF
48. 00000
32.000
LF
80. 00000
55, 900. 000
LF
1. 90000
3, 055. 000
LF
70. 00000
18. 000
EACH
165. 00000
36. 000
EACH
200. 00000
7, 337. 000
LF
8. 00000
1. 000
EACH
800. 00000
1. 000
EACH
1, 350. 00000
858. 000
sy

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8, 890. 000
0. 000
8, 890. 000

642. 000
0. 000
642. 000

0. 000
0. 000
0. 000

26, 924. 000
0. 000
26, 924. 000

3, 023. 100
0. 000
3, 023. 100

6. 000
1. 000
7.000

9. 000
1. 000
10. 000

2,930.500
305. 000
3, 235. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

286. 500
441. 300
727.800

Page 22

ESTI MATE RUN 04/ 20/ 2018

165.

200.

2,440

17,652

.00

.00

.00

.00

.00

00

00

.00

.00

00

13:43: 46

AMOUNT

24,003

30, 816

51, 155

211, 617

1, 155.

2,000

25, 884

29,112

00

00

.00

60

00

00

00

00

.00

.00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1015 608-00010 *Concrete Curb Ranp 54. 000 0. 000
Sy 0. 000 0. 00
83. 00000 0. 000 0. 00
1020 608-00015 *Det ect abl e War ni ngs 65. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
1025 608-00028 *Concrete Bi keway (8 Inch) 339. 560 0. 000
SY 339. 560 13,582. 40
40. 00000 339. 560 13, 582. 40
1030 609-21010 *Curb and Cutter Type 2 (Section |-B) 1, 652. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
1035 609-21020 *Curb and CGutter Type 2 (Section II-B) 748. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00
1040 609-24002 *Cutter Type 2 (2 Foot) 928. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
1045 609-60011 *Curb Type 6 (Section M 479. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
1050 610-00020  *Median Cover Material (Patterned Concrete) 4, 145. 000 0. 000
SF 0. 000 0. 00
7.95000 0. 000 0. 00
1055 612-00001  *Delineator (Type I) 137. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
1060 612-00002  *Delineator (Type I1) 139. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
1065 612-00003  *Delineator (Type Il1) 30. 000 0. 000
EACH 0. 000 0. 00

27.00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1070 612-00022

1075

612- 00260

1080

612-00270

1085

613- 00200

1090

613- 00206

1095

613- 00306

1100

613- 00408

1105

613- 01100

1110

613-01125

1115

613- 01200

1120 613-01300

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
19626- BI D
| MD253- 234 ESTI MATE NO 0020
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Delineator (Type Il) (Barrier) 523. 000
EACH
15. 00000
*Locati on Marker (Fiber Optic)(Done) 47.000
EACH
47. 00000
*Location Marker (Utility)(Flat Slat) 12. 000
EACH
45. 00000
*2 Inch Electrical Conduit 260. 000
LF
11. 50000
*2 Inch Electrical Conduit (Bored) 8, 030. 000
LF
13. 00000
*3 Inch Electrical Conduit (Bored) 1, 969. 000
LF
32. 00000
*4 Inch Electrical Conduit (Bored) 444.000
LF
23.50000
*1 Inch Electrical Conduit (Plastic) 1, 364. 000
LF
5. 50000
*1-1/4 Inch Electrical Conduit (Plastic) 3, 004. 000
LF
5. 50000
*2 Inch Electrical Conduit (Plastic) 28, 940. 000
LF
14. 00000
*3 Inch Electrical Conduit (Plastic) 2, 880. 000
LF

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7, 465. 000
0. 000

7,465. 000

. 000
0. 000
. 000

444,000
0. 000

444,000

. 000
30. 000
425. 000

0. 000
0. 000
0. 000

11, 924. 000
1,598

13,522

000
000

1, 355. 000
90. 000

1, 445. 000

Page 24
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165.

22,372

1, 350.

.00

.00

.00

.00

.00

.00

.00

.00

00

00

13:43: 46

AMOUNT

1,128.

97, 045

23, 200

10, 434

2,337

189, 308

21, 675

.00

00

.00

.00

00

00

00

50

.00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19626- BI D
PRQIECT | MD253- 234 ESTI MATE NO 0020
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
1125 613-01400 *4 Inch Electrical Conduit (Plastic) 1, 737. 000
LF
11. 00000
1130 613-03492 *El ectrical Conduit (Plastic)(Miltiduct)(Bored) 6, 978. 000
LF
43. 00000
1135 613-04100 *El ectrical System Mdifications 1. 000
LS
2, 750. 00000
1140 613-04125 *1-1/4 Inch Electrical Conduit (Liquidtight Flexible 24.000
Met al )
LF
9. 00000
1145 613-07000 *Pul | Box (Special) 8. 000
EACH
500. 00000
1150 613-07011 *Pull Box (11"x18"x12") 21.000
EACH
300. 00000
1155 613-07023 *Pul | Box (24"x36"x24") 40. 000
EACH
1, 050. 00000
1160 613-07040 *Pull Box (30"x48"x24") 5. 000
EACH
1, 390. 00000
1165 613-10000 *Wring 1. 000
LS
120, 000. 00000
1170 613-10015 *Breakaway Wring System 12. 000
EACH
1, 300. 00000
1175 613- 34400 *Light Standard Metal (40 Foot) 28. 000
EACH

2,525. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 737.000
0. 000
1, 737.000

6, 978. 000
0. 000
6, 978. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

31. 000
0. 000
31. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:43: 46

AMOUNT

19, 107

300, 054

3, 000

32,550

60, 000

00

00

.00

.00

.00

00

00

.00

00

.00

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1180 613-40010 *Li ght Standard Foundati on 29. 000 2.000
EACH 0. 000 0. 00
1, 050. 00000 2.000 2,100. 00
1185 613-40012  *Light Standard Foundation Speci al 55. 000 12. 000
EACH 0. 000 0. 00
510. 00000 12. 000 6,120. 00
1190 613-50100 *Li ghting Control Center 5. 000 5. 000
EACH 0. 000 0. 00
8,160. 00000 5. 000 40, 800. 00
1195 613-50106 *Lighting Control Center (Special) 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0.00
1200 613-50150 *Secondary Service Pedest al 2.000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
1205 613-50210 *Tenporary Lighting 1. 000 0. 330
LS 0. 000 0. 00
145, 000. 00000 0. 330 47, 850. 00
1210 613-70250  *Luminaire Hi gh Pressure Sodium (250 Watt) 28. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
1215 613-81700 *Safety Switch NEMA 3R 60A, 2-pole, 240 V f(for VM 4.000 0. 000
Mai nt D
EACH 0. 000 0. 00
341. 00000 0. 000 0.00
1220 614-00011  *Sign Panel (COass I) 156. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1225 614-00012 *Sign Panel (Class I1) 1, 321. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
1230 614-00013  *Sign Panel (Cass IIl) 5, 349. 000 90. 000
SF 0. 000 0. 00

25. 00000 90. 000 2,250.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1235 614-00615 *Steel Sign Post (W 6x15) 69. 000 0. 000
LF 0. 000 0.00
75. 00000 0. 000 0. 00
1240 614-00818 *Steel Sign Post (W 8x18) 39. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0.00
1245 614-00821 *Steel Sign Post (W 8x21) 41. 000 0. 000
LF 0. 000 0.00
80. 00000 0. 000 0. 00
1250 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 40. 000 0. 000
Sli pbase)
LF 0. 000 0. 00
40. 00000 0. 000 0.00
1255 614-01585  *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1, 034. 000 0. 000
LF 0. 000 0.00
17. 00000 0. 000 0. 00
1260 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 92. 000 2.000
80) (Sl i pbase)
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
1265 614-03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
1270 614-03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
1275 614-03004 *Concrete Footing (Type 4) 2.000 0. 000
EACH 0. 000 0.00
1, 700. 00000 0. 000 0. 00
1280 614-10145 *Variabl e Message Sign LED (Single Faced) 1. 000 0. 000
EACH 0. 000 0. 00
75, 600. 00000 0. 000 0.00
1280 MATERI AL ALLOWANCE VM5 LED (Si ngl e Faded) 1. 000
EACH 0. 000 0.00

54, 450. 00000 1. 000 54, 450. 00



CONTI D

ROADWAY

CAT NO0200

1285 614-10147

1285

1290 614-31400

1290

1295 614-31800

1295

1300 614-32000

1300

1305 614-32400

1305

1310 614-42000

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Variabl e Message Sign LED (Overhead)

MATERI AL ALLOMANCE VMS LED ( Over head)

*Monot ube Overhead Sign Cantilever (14 Inch Dianeter)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

10. 000

14, 500. 00000

10, 352. 00000

2.000

27,000. 00000

MATERI AL ALLOMNCE 14 | nch Mnot ube Overhead Sign

Structure

*Monot ube Overhead Sign Cantilever (18 Inch Dianeter)

EACH
17, 820. 00000

3. 000
EACH
34, 000. 00000

MATERI AL ALLOMNCE 18 | nch Monot ube Overhead Sign

Structure

*Monot ube Overhead Sign Cantilever (20 Inch Dianeter)

EACH
24,725. 00000

4.000

40, 000. 00000

MATERI AL ALLOMNCE 20 | nch Monot ube Overhead Sign

Structure

*Monot ube Overhead Sign Cantilever (24 Inch Dianeter)

27, 945. 00000

3. 000

48, 000. 00000

MATERI AL ALLOMNCE 24 | nch Monot ube Overhead Sign

Structure

*Monot ube Overhead Sign Bridge (20 Inch Dianeter)

EACH
31, 255. 00000

1.000
EACH
72, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1.500
0.500
2.000

1.500
-0.500
1.000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000
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17,000

-12, 362.

.00

.00

.00

.00

00

50

.00

.00

.00

.00

.00

13:43: 46

AMOUNT

103, 520

35, 640

68, 000

24,725

120, 000

27, 945

93, 765

.00

00

.00

00

00

00

00

00

.00

00

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO. 0020
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1310 MATERI AL ALLOWANCE Monot ube OVHD Sgn Brdg (20 Inch) 1.000
EACH 0. 000 0. 00
46, 530. 00000 1. 000 46, 530. 00
1315 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 7.000 1.750
EACH 0. 000 0. 00
88, 000. 00000 1.750 154, 000. 00
1315 MATERI AL ALLOWANCE Monot ube OVHD Sgn Brdg (24 Inches) 5. 250
EACH 0. 000 0. 00
64, 105. 71000 5. 250 336, 554. 98
1320 614-43000 *Monot ube Overhead Sign Bridge (30 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
110, 000. 00000 0. 000 0.00
1320 MATERI AL ALLOWANCE Monot ube OVHD Sgn Brdg (30 Inch) 1.000
EACH 0. 000 0. 00
74, 700. 00000 1. 000 74,700. 00
1325 614-70118 *Pedestrian Signal Face (18) 2.000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
1325 MATERI AL ALLOWANCE Pedestrian Signal Face (18) 2.000
EACH 0. 000 0. 00
245. 00000 2.000 490. 00
1330 614-70225 *Traffic Signal Face (12-12) 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
1330 MATERI AL ALLOWANCE Traffic Signal Face (12 - 12) 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
1335 614-70336 *Traffic Signal Face (12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
1335 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12) 2.000
EACH 0. 000 0. 00

325. 00000 2.000 650. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1340 614-72830  *Conmuni cations Cabi net 10. 000 0. 000
EACH 0. 000 0.00
19, 340. 00000 0. 000 0. 00
1340 MATERI AL ALLOMNCE Conmuni cati on Cabi net 3. 000
EACH 0. 000 0. 00
3, 845. 00000 3. 000 11, 535. 00
1340 MATERI AL ALLOWANCE Communi cation Cabi net 4.000
EACH 0. 000 0.00
9, 965. 00000 4.000 39, 860. 00
1345 614-72832 *Communi cati ons Cabinet (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
10, 625. 00000 0. 000 0. 00
1345 MATERI AL ALLOWANCE Conmuni cati on Cabi net (Type 2) 2.000
EACH 0. 000 0.00
6, 882. 00000 2.000 13, 764. 00
1350 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
1350 MATERI AL ALLOWANCE Traffic Signal Controller Cabinet 1.000
EACH 0. 000 0.00
14, 760. 00000 1. 000 14, 760. 00
1355 614-72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
1355 MATERI AL ALLOWANCE Pedestrian Push Button 2.000
EACH 0. 000 0.00
175. 00000 2.000 350. 00
1360 614-72875 *Loop Detector Wre 3, 276. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
1365 614-72887 *M crowave Vehicle Radar Detector 4.000 0. 000
EACH 0. 000 0.00

11, 100. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1370 614-75840 *Traffic Signal Controller (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
1375 614-80000 *Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
3, 290. 00000 0. 000 0.00
1380 614-80010 *Travel Tine |ndicator 4.000 2.000
EACH 0. 000 0. 00
23, 585. 00000 2.000 47,170. 00
1380 MATERI AL ALLOMNCE Travel Tinme |ndicator 2.000
EACH 0. 000 0. 00
10, 540. 00000 2.000 21, 080. 00
1385 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1390 614-84100 *Traffic Signal Pedestal Pole Al um num 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
1395 614-85001 | npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
1395 MATERI AL ALLOMNCE | npact Attenuat or 1. 000
EACH 0. 000 0. 00
18, 355. 00000 1. 000 18, 355. 00
1400 614-86006 *Tel emetry (Master) 2.000 0. 000
EACH 0. 000 0. 00
9, 050. 00000 0. 000 0. 00
1405 614-86105 *Tel emetry (Field) 20. 000 0. 000
EACH 0. 000 0. 00
1, 243. 00000 0. 000 0.00
1405 MATERI AL ALLOWANCE Tel enretry Field 20. 000
EACH 0. 000 0. 00

632. 84100 20. 000 12, 656. 82



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1410 614-86800  *Uninterrupted Power Supply 7.000 0. 000
EACH 0. 000 0.00
13, 750. 00000 0. 000 0. 00
1410 MATERI AL ALLOWANCE Uni nterrupted Power Supply 4.000
EACH 0. 000 0. 00
7, 940. 00000 4.000 31, 760. 00
1415 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 21, 180. 000 0. 000
LF 0. 000 0.00
3. 25000 0. 000 0. 00
1420 614-87011 *Fiber Optic Cable (Single Mde) (24 Fiber) 1, 645. 000 0. 000
LF 0. 000 0. 00
2. 75000 0. 000 0.00
1425 614-87015  *Buffer Tube Fan Qut Kit 8.000 0. 000
EACH 0. 000 0.00
240. 00000 0. 000 0. 00
1430 614-87024  *Fiber Optic Ternmination Panel (24 Fiber) 8. 000 0. 000
EACH 0. 000 0. 00
308. 00000 0. 000 0.00
1431 900-00014  Added Item (Lunmp Sum)/ CCTV (Install Only) 1. 000 1. 000
LS 0.000 0.00
2,513. 43000 1. 000 2,513. 43
1434 614-72831 Conm Cabi net (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
13, 616. 40000 0. 000 0.00
1435 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
10, 045. 00000 0. 000 0. 00
1440 614-87364 *Closed Circuit Television Pole with Lowering Device 1. 000 0. 000
50 Fee
( EACH 0. 000 0. 00
22,625. 00000 0. 000 0.00
1445 614-87402  *Breakaway Tapered I TS Pole Steel (40 Feet) 10. 000 1.000
EACH 0. 000 0.00

4,900. 00000 1. 000 4, 900. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

1450 614-87496

1455 614-87690

1455

1460 614-87700

1460

1465 615-00150

1470 619-50080

1475 619-50120

1480 619-50160

1485 619-50482

1490 619-50801

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Fi ber Optic Cable (Single Mde) (96 Strands)

*Et hernet Switch

MATERI AL ALLOWANCE Et hernet Switch

*Et hernet Router

MATERI AL ALLOWANCE Et her net Rout er

Enbanknment Protector (Special)

*1 Inch Plastic Pipe

*1-1/2 Inch Plastic Pipe

*2 Inch Plastic Pipe

*6 Inch Plastic Pipe (Special) Northglenn Sanitary

Sewer Force Main Rel

*10 Inch Plastic Pipe (Special) Northglenn Water Line

Rel ocati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 655. 000
LF
5. 80000
5. 000
EACH
6, 610. 00000
EACH
4, 033. 60000
1. 000
EACH
61, 835. 00000
EACH
22, 999. 69000
4. 000
EACH
7, 500. 00000
2, 690. 000
LF
1. 15000
5, 960. 000
LF
1. 35000
8, 370. 000
LF
1. 55000
353. 000
LF
350. 00000
497. 000
LF

230. 00000

QrY TH'S PERI OD
QTY TO DATE

497.
. 000
497.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:43: 46

AMOUNT

20, 168.

22,999.

123, 550.

114, 310.

.00

.00

00

.00

69

.00

.00

.00

.00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1491 900- 00014 Added Item (Lump Sum)/ 8 Inch Gate Val ve 1. 000 1.000
LS 0. 000 0. 00
10, 714. 00000 1. 000 10, 714. 00
1495 621-00450 *Det our Pavenent 25, 836. 160 23, 975. 560
SY 1, 860. 600 74,424.00
40. 00000 25, 836. 160 1,033, 446. 40
1500 622-00066 Sign Panel (Install Only) 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
1505 622-00270 Bol | ard 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
1510 623-00162 *Drip Emitter Tubing 6, 030. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
1515 623-00164 *Drip Emtter 830. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
1520 623-00336 *6 Inch Pop-Up Rotary Sprinkler 400. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
1525 623-03116 *2 Inch Automatic Control Valve 13. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
1530 623-04000 *Control Wre 24 Volt 13, 960. 000 0. 000
LF 0. 000 0. 00
0. 36000 0. 000 0. 00
1535 623-09900 *Sprinkl er System 1. 000 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
1540 625-00000  Construction Surveying 1. 000 0. 605
LS 0.014 7,006. 23

500, 445. 25000 0.619 309, 775. 61
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PCN: 19626- BI D ESTI MATE RUN 04/ 20/ 2018
PRQIECT | MD253- 234 ESTI MATE NO 0020 13:43: 46
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
1545 625-00001  Construction Surveying (Hourly) 135. 000 135. 000
HOUR 0. 000 0. 00
135. 00000 135. 000 18, 225. 00
1550 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
4,565, 000. 00000 1. 000 4, 565, 000. 00
1555 626-01102 Public Information Services (Tier I1) 1. 000 0.792
LS 0. 041 1, 230. 00
30, 000. 00000 0. 833 24,990. 00
1560 627-00008 *Modi fi ed Epoxy Pavenent Marking 876. 300 876. 300
GAL 0. 000 0. 00
95. 00000 876. 300 83, 248. 50
1565 627-00011  *Pavement Marking Paint (Waterborne) 9, 910. 000 1,043.770
GAL 0. 000 0. 00
42.50000 1, 043.770 44, 360. 23
1570 627-01001 *Preformed Plastic Pavenent Marking (Type I) 641. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
1575 627-01010 *Prefornmed Plastic Pavement Marking (Type I)(Inlaid) 81, 928. 000 0. 000
SF 0. 000 0. 00
12. 40000 0. 000 0. 00
1580 627-30324  *Preformed Plastic Pavenent Marking (Word-Synbol) 416. 000 0. 000
Type |
(Typ ) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
1585 627-30329 *Prefornmed Plastic Pavement Marking (Xwal k- Stop Line) 640. 000 0. 000
Type
(Tve SF 0. 000 0. 00
10. 25000 0. 000 0. 00
1590 630-00000 *Fl aggi ng 922. 000 922. 000
HOUR 0. 000 0. 00
25. 00000 922. 000 23, 050. 00
1591 630-00003 Uniforned Traf Crl (Private) CMO #8 1,176. 750 1, 086. 250
HOUR 16. 500 1,361. 25
82. 50000 1,102. 750 90, 976. 88
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PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1595 630-00007 *Traffic Control I|nspection 204. 000 187. 000
DAY 9. 000 900. 00
100. 00000 196. 000 19, 600. 00
1600 630-00012 *Traffic Control Management 503. 000 380. 000
DAY 14. 000 9, 800. 00
700. 00000 394. 000 275, 800. 00
1605 630-00015 *Unifornmed Traffic Control Coordination 120. 000 49. 500
HOUR 0. 000 0. 00
10. 00000 49. 500 495. 00
1610 630-00031 *Courtesy Patrol 2, 000. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
1611 900-00010  Added Item (Hour)/ Courtesy Patrol CO #14 (Revised) 2, 083. 000 1, 958. 500
HOUR 124. 500 9, 337.50
75. 00000 2,083. 000 156, 225. 00
1615 630- 00035 *Energency Pull-off Area (Tenporary) 6. 000 1.500
EACH 0. 000 0. 00
22, 000. 00000 1. 500 33, 000. 00
1620 630-00040 *Traffic Incident Management Plan Devel opnent 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1621 900-00014  Added Item (Lunp Sum)/ Traffic Incident Managenent 1. 000 1. 000
Pl an Devel opnent (CO# 14) (Rev)
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
1625 630-00041  *Traffic Incident Managenment Plan |nplementation 18. 000 0. 000
MON 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1626 900-00019 Added Item (Month)/ Traffic Incident Managenent Pl an 16. 500 15. 500
I npl em (CO #14) (Rev)
MON 1. 000 2,400. 00
2,400. 00000 16. 500 39, 600. 00
1630 630-80002 *Fl ashi ng Beacon (Sol ar) 34. 000 12. 000
EACH 0. 000 0. 00

700. 00000 12. 000 8, 400. 00
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PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1635 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 7.500
EACH 0. 000 0. 00
180. 00000 7.500 1, 350. 00
1640 630-80341  *Construction Traffic Sign (Panel Size A) 266. 000 133. 000
EACH 0. 000 0. 00
140. 00000 133. 000 18, 620. 00
1645 630-80342 *Construction Traffic Sign (Panel Size B) 147. 000 73. 500
EACH 0. 000 0. 00
200. 00000 73.500 14, 700. 00
1650 630-80343 *Construction Traffic Sign (Panel Size O 19. 000 3. 000
EACH 0. 000 0. 00
200. 00000 3. 000 600. 00
1655 630-80344  *Construction Traffic Sign (Special) 221. 000 35. 000
SF 0. 000 0. 00
13. 00000 35. 000 455. 00
1660 630- 80355 *Portabl e Message Sign Panel 9. 000 4.000
EACH 0. 000 0. 00
10, 000. 00000 4.000 40, 000. 00
1661 900-00005 Added Item (Day)/ Radar Speed Detector Trailers 727. 000 609. 000
DAY 0. 000 0. 00
102. 00000 609. 000 62, 118. 00
1665 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 2.500
Type
ype) EACH 0. 000 0. 00
3, 000. 00000 2.500 7,500. 00
1670 630-80360  *Drum Channel i zi ng Device 750. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
1671 630-80360 Drum Channel Dev CMO #4 198. 000 99. 000
EACH 0. 000 0. 00
41.80000 99. 000 4,138.20
1675 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00

55. 50000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1680 630-80370 Concrete Barrier (Tenporary) 57, 823. 000 28, 446. 000
LF 0. 000 0.00
15. 00000 28, 446. 000 426, 690. 00
1685 630-80378 G are Screen (Tenporary) 2,900. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
1690 630-80380 *Traffic Cone 775.000 272.500
EACH 0. 000 0.00
20. 00000 272.500 5, 450. 00
1695 630-80393 *Stackabl e Vertical Panels 270. 000 43. 000
EACH 0. 000 0. 00
35. 00000 43. 000 1, 505. 00
1700 630-85010  *Inpact Attenuator (Tenporary) 24. 000 12. 000
EACH 0. 000 0.00
15, 000. 00000 12. 000 180, 000. 00
1705 630-85041 *Mobi | e Attenuator 700. 000 365. 000
DAY 11. 000 1, 265. 00
115. 00000 376. 000 43, 240. 00
1710 700-70010 F/ A Mnor Contract Revisions 1, 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1715 700-70011 F/ A Partnering 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1720 700-70012  F/ A Asphalt Pavement Incentive 450, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1725 700-70014 F/ A Incentive FRICO Bull Canal Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1730 700-70016  F/ A Fuel Cost Adjustnent 300, 000. 000 237, 424.070
FA 4,752. 040 4,752.04

1. 00000 242,176. 110 242,176. 11
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PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1735 700-70018 F/ A Roadway Snoothness Incentive 525, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1740 700-70019 F/ A Asphalt Cenent Cost Adjustnent 1, 500, 000. 000 385, 375. 100
F A 5,621. 530 5,621.53
1. 00000 390, 996. 630 390, 996. 63
1745 700- 70021 F/ A On- The-Job Trai nee 15, 000. 000 3,092. 250
HOUR 0. 000 0. 00
1. 00000 3,092. 250 3,092. 25
1750 700-70031 F/ A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1755 700-70034 F/A lrrigation Delivery 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1760 700-70082 F/ A Furnish & Install Electrical Service United Power 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1765 700- 70082 F/ A Furnish & Install Electrical Service Xcel 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1770 700-70180 F/ A Gas Lines Adjust utilities Anadarko 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1775 700- 70200 F/ A Power Lines Adjust Xcel Facilities 62, 877. 930 62, 877.930
FA 0. 000 0.00
1. 00000 62, 877.930 62, 877.93
1780 700-70230 F/ A Communi cation Lines CenturyLink 9, 516. 170 9, 516.170
F A 0. 000 0.00
1. 00000 9,516. 170 9,516. 17
1785 700-70230 F/ A Communi cation Lines Contast 5, 850. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1790 700-70320 F/ A Sprinklers 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1795 700-70380 F/ A Erosion Control 20, 000. 000 5, 047. 630
FA 0. 000 0. 00
1. 00000 5, 047. 630 5, 047.63
1800 700-70587 F/ A Hazardous Waste Di sposal Hazardous Waste Di sposal 20, 000. 000 356. 660
FA 0. 000 0. 00
1. 00000 356. 660 356. 66
1805 700- 70594 F/ A DRB Standing Committee 50, 000. 000 9, 100. 000
FA 0. 000 0. 00
1. 00000 9, 100. 000 9, 100. 00
1806 900-00014  Added Item (Lunp Sun)/ Renoval of Sign Structure 1. 000 1.000
(Speci al)
LS 0. 000 0. 00
3, 568. 00000 1. 000 3,568. 00
1807 900- 00007 Added Item (Each)/ Tenp Wre Gates 4. 000 4. 000
EACH 0. 000 0. 00
236. 25000 4. 000 945. 00
1808 900-00014  Added Item (Lunmp Sun)/ Renoval of Brick Channel 1. 000 1. 000
LS 0. 000 0. 00
5,910. 00000 1. 000 5,910. 00
1809 900-00012 Added Item (Foot)/ Core Holes for Chain Link 350. 000 350. 000
LF 0. 000 0. 00
1.67000 350. 000 584. 50
1811 900- 00014 Added Item (Lunmp Sum)/ Electrical Wrk at 128th 1. 000 1.000
LS 0. 000 0. 00
1, 297. 80000 1. 000 1, 297. 80
1812 900-00022  Added Item (Square Yard)/ Geogrid Reinforcenent 45, 785. 420 43,871.020
SY 1, 343. 330 6, 461. 42
4.81000 45, 214. 350 217,481. 02
1813 900-00012  Added Item (Foot)/ Barbed Wre to Smooth 3, 584. 000 3, 584. 000
LF 0. 000 0. 00

0. 78000 3, 584. 000 2,795.52
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PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1814 900-00014  Added Item (Lunp Sum)/ Centering of 10 Inch Waterline 1.000 1.000
LS 0. 000 0. 00
4,248. 00000 1. 000 4,248. 00
1816 900-00014  Added Item (Lunp Sum)/ Renoval of Concrete Rubble 1. 000 1. 000
LS 0. 000 0. 00
12, 954. 00000 1. 000 12, 954. 00
1817 900-00021  Added Item (Square Foot)/ Tenp Shoring @ Ped Tunnel 320. 000 320. 000
SF 0. 000 0. 00
62. 32000 320. 000 19, 942. 40
1818 900- 00021 Added Item (Square Foot)/ Tenp Shoring @Wall DG 0. 000 0. 000
SF 0. 000 0. 00
55. 41000 0. 000 0. 00
1819 900-00014  Added Item (Lunp Sun)/ Wre Extension STA 2035+00 1. 000 1. 000
LS 0. 000 0. 00
8, 506. 00000 1. 000 8, 506. 00
1821 900-00014  Added Item (Lunp Sum)/ Centering of 6 Inch Sanitary 1. 000 1. 000
Sewer
LS 0. 000 0. 00
4, 637. 00000 1. 000 4,637.00
1822 900-00014  Added Item (Lunp Sun)/ Reset Electrical Pull Boxes Sta 1. 000 1.000
2039+00 (Line AA)
LS 0. 000 0. 00
2,622. 00000 1. 000 2,622.00
1823 900- 00014 Added Item (Lunp Sum)/ Relocation of Triple Meter STA 1. 000 1. 000
3040+00
LS 0. 000 0. 00
30, 259. 83000 1. 000 30, 259. 83
1824 900- 00012 Added Item (Foot)/ Tenp Chain Link Fence 612. 000 612. 000
LF 0. 000 0. 00
8. 07000 612. 000 4,938. 84
1826 900-00014 Added Item (Lunp Sum)/ Reset RWS Device 0. 000 0. 000
LS 0. 000 0. 00
19, 734. 78000 0. 000 0. 00
1827 900-00014  Added Item (Lunp Sun)/ Decontaninate Traffic Cabinet 1.000 1.000
LS 0. 000 0. 00

1, 167. 25000 1. 000 1, 167. 25
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PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1828 900-00014  Added Item (Lunp Sunm)/ Additional NDT STR E-17-KJ 1. 000 1. 000
LS 0. 000 0. 00
4, 050. 00000 1. 000 4, 050. 00
1829 900- 00014 Added Item (Lunp Sum)/ Pipe Edge Drain Mbilization 1. 000 1. 000
LS 0. 000 0. 00
2, 156. 90000 1. 000 2, 156. 90
1831 900- 00006 Added Item (Dol lar)/ Overw eght Trucks 0. 000 -1, 800. 000
DOL 0. 000 0. 00
1. 00000 -1, 800. 000 -1, 800. 00
1832 900- 00006 Added Item (Dollar)/ Lien Hold - Ri ghtway 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1833 900-00006  Added Item (Dollar)/ Disincentive for ITS Ofline 0. 000 -100, 025. 000
Devi ces
DOL 0. 000 0. 00
1. 00000 - 100, 025. 000 -100, 025. 00
1834 900- 00006 Added Item (Dol lar)/ Working Tine Violation 0. 000 -3, 450. 000
DOL 0. 000 0. 00
1. 00000 - 3,450. 000 -3, 450. 00
1836 900- 00014 Added Item (Lunmp Sum)/ Shim Plates (BDC) 1.000 1.000
LS 0. 000 0. 00
1, 309. 31000 1. 000 1, 309. 31
1837 900-00006 Added Item (Dollar)/ Price Reduction for Material Test 0. 000 - 8,323. 200
Resul ts
DOL 0. 000 0. 00
1. 00000 - 8,323. 200 -8,323.20
1838 900-00010  Added Item (Hour)/ Generator Costs for RTD Tunnel Tenp 445. 000 445. 000
Lightin
9 g HOUR 0. 000 0. 00
21. 86000 445. 000 9,727.70
1839 700-70034 F/ A Light Plants RTD Tunnel 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1841 900- 00014 Added Item (Lunmp Sum)/ Rel ocate Electric (FR #25) 1. 000 0. 000
LS 1. 000 104, 466. 60

104, 466. 60000 1. 000 104, 466. 60
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PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1842 900- 00014 Added Item (Lunmp Sum)/ Tenp Rel ocation of 120th Wring 1. 000 0. 000
LS 1. 000 8, 145. 00
8, 145. 00000 1. 000 8, 145. 00
1843 900-00014  Added Item (Lunp Sum)/ Disposal of Fence Panels 1. 000 1. 000
LS 0. 000 0. 00
4,678. 38000 1. 000 4,678. 38
1844 900-00019  Added Item (Month)/ Tenporary Fence Rental 5. 000 5. 000
MON 0. 000 0.00
302. 94000 5. 000 1,514.70
1846 900-00014  Added Item (Lump Sum)/ Protect in Place-1TS Pul |l boxes 1. 000 1. 000
LS 0. 000 0. 00
5, 726. 07000 1. 000 5,726. 07
1847 900-00007  Added Item (Each)/ License for Cienna Sw tches 0. 000 0. 000
EACH 0. 000 0.00
241. 50000 0. 000 0. 00
1848 700-70034 F/ A Uncover Zayo Pull Boxes at STA 3217+35 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $52, 957, 500. 90 $ 655, 273. 18 $27, 151, 473. 93
CAT NO0201 ROADWAY ( NON- PART)

1820 613-00128 *1 1/4 Inch Electrical Conduit (Miltiduct)(Jacked) 710. 000 710. 000
LF 0. 000 0.00
18. 50000 710. 000 13, 135. 00
1825 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 18, 080. 000 12, 902. 000
LF 0. 000 0. 00
16. 00000 12,902. 000 206, 432. 00
1830 613-03498 *El ectrical Conduit (Plastic)(Miltiduct)(Special)(2) 4, 795. 000 2,711.000
LF 0. 000 0.00
16. 00000 2,711. 000 43, 376. 00
1835 613-03499 *El ectrical Conduit 2,777.000 2,777.000

Pl astic)(Miltiduct)(Special)(Shared
( ) ( ) (Sp ) ( ) LF 0. 000 0. 00

62. 00000 2,777.000 172, 174.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 44

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
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NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY ( NON- PART)

1840 613-03500 *Electrical Conduit (Plastic) (Miltiduct) (Special) 2, 250. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
1845 613-07199 *Pull Box (Install Only) 34. 000 34.000
EACH 0. 000 0. 00
750. 00000 34.000 25, 500. 00
CAT 0201 CURRENT AMT $ 603, 809.00 $ 0.00% 460, 617. 00

CAT NO0300 E-17-FH

1850 202-00026 Renoval of Slope and Ditch Paving 78.700 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
1855 202-00027 Renoval of Riprap 169. 000 50. 000
SY 0. 000 0. 00
30. 00000 50. 000 1, 500. 00
1856 900-00004  Added Item (Cubic Yard)/ Renmpval of G outed Ri pRap 11. 400 11. 400
cY -0. 400 -60. 48
151. 20000 11. 000 1, 663. 20
1860 202-00226 *Renoval of Asphalt Mat (Special) 187. 000 81. 000
Sy -44.100 -441.00
10. 00000 36. 900 369. 00
1865 202-00425 Renoval of Bridge Railing 255. 000 171. 400
LF - 0. 400 -8.00
20. 00000 171. 000 3,420. 00
1870 202-00460 Renoval of Portions of Present Structure (Class 3) 91. 000 14.100
5% 0. 000 0. 00
500. 00000 14.100 7,050. 00
1875 202-00502  *Renpval of Portions of Present Structure 253. 000 252.920
cY 0. 080 16. 00
200. 00000 253. 000 50, 600. 00
1880 206-00000  Structure Excavation 1, 100. 000 1, 100. 000
cY 0. 000 0. 00

11. 00000 1, 100. 000 12, 100. 00
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CAT NO0300

1885

1890

1895

1900

1905

1910

1915

1920

1925

1930

1935

206- 00100

206- 00200

206- 00360

206- 01783

206- 01784

206- 01785

206- 01786

210- 00520

403- 09221

403- 33841

411-10255

E-17-FH

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
Structure Backfill (O ass 1)
Structure Backfill (Cass 2)

Rei nf or cement of Soi |

Mechani cal

Shoring (Area 3)

Shoring (Area 4)

Shoring (Area 5)

Shoring (Area 6)

Rebuild Portions of Present Structure

*Stone Matrix Asphalt (Fibers)(Asphalt)

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

*Enul si fied Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 165. 600
cy
34. 00000
92. 000
cy
40. 00000
448. 000
cy
2.00000
1. 000
LS
10, 000. 00000
1. 000
LS
9, 000. 00000
1. 000
LS
16, 000. 00000
1. 000
LS
16, 000. 00000
20. 500
sy
2, 000. 00000
85. 000
TON
100. 00000
156. 000
TON
65. 00000
413. 300
GAL

6. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 032. 000
0. 000
1, 032. 000

92. 000
0. 000
92. 000

258. 190
-0.190
258. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

4. 400
16. 100
20. 500

0. 000
0. 000
0. 000

116. 370
0. 000
116. 370

0. 000
0. 000
0. 000
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32, 200

.00

.00

. 38

.00

.00

.00

.00

00

.00

.00

.00

13:43: 46

AMOUNT

35, 088

3, 680

516

10, 000

9, 000

16, 000

16, 000

41, 000

7,564

00

00

00

00

00

00

00

00

.00

05

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 46

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

1940 503-00030 *Drilled Caisson (30 Inch) 303. 000 303. 000
LF 0. 000 0.00
135. 00000 303. 000 40, 905. 00
1941 503-00030 Drilled Caisson (30 In) Price Adjustnent 9. 000 9. 000
LF 0. 000 0. 00
155. 25000 9. 000 1,397.25
1945 503-00036  *Drilled Caisson (36 Inch) 132. 000 132. 000
LF 0. 000 0.00
315. 00000 132. 000 41, 580. 00
1950 504- 05000 Wre Mesh Facing 928. 000 641. 400
SF -0. 400 -8.40
21.00000 641. 000 13, 461. 00
1950 MATERI AL ALLOWANCE Wre Mesh Facing 286. 600
SF 0. 400 5.58
13. 95000 287.000 4, 003. 65
1955 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 76. 580 75.920
cY -0.020 -10. 60
530. 00000 75.900 40, 227. 00
1960 509-00000  Structural Steel 69, 954. 000 69, 954. 000
LB 0. 000 0.00
2.25000 69, 954. 000 157, 396. 50
1960 MATERI AL ALLOWANCE Structural Steel & Unfabricated 0. 000
M1l Plate
LB 0. 000 0. 00
0.53225 0. 000 0. 00
1960 MATERI AL ALLOWANCE Structural Steel 0. 000
LB 0. 000 0.00
0. 47200 0. 000 0. 00
1965 509-08120 Tenporary Bridge Deck 660. 000 0. 000
SF 0. 000 0. 00
90. 00000 0. 000 0. 00
1965 MATERI AL ALLOWANCE Tenporary Bridge Deck 660. 000
LF 0. 000 0.00

25.30000 660. 000 16, 698. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 47

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

1970 512-00101 Bearing Device (Type I) 18. 000 18. 000
EACH 0. 000 0. 00
800. 00000 18. 000 14, 400. 00
1970 MATERI AL ALLOMNCE Bearing Device (Ty 1) 0. 000
EACH 0. 000 0. 00
389. 33000 0. 000 0. 00
1975 513-00690 Bridge Drain (Special) 4.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
1975 MATERI AL ALLOMANCE Bridge Drain (Sp) 4.000
EACH 0. 000 0. 00
425. 46000 4.000 1,701. 84
1980 515-00120 *\Wat er proof i ng (Menbrane) 764.000 683. 600
Sy 0. 000 0. 00
13. 75000 683. 600 9, 399.50
1985 519-01000 *Epoxy Resin (Injection) 125. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
1990 601-03040 *Concrete Cass D (Bridge) 396. 100 396. 100
CcY -0. 100 -62.50
625. 00000 396. 000 247, 500. 00
1995 601-03540 *Concrete C ass DT (Deck Topping) 22.000 4.100
cY 0. 000 0. 00
1, 200. 00000 4.100 4,920. 00
2000 601-40400 *Structural Concrete Stain 492. 000 0. 000
Sy 0. 000 0. 00
7.96000 0. 000 0. 00
2005 602- 00000 *Rei nforcing Steel 27, 140. 000 27,139. 600
LB 0. 400 0. 30
0. 75000 27, 140. 000 20, 355. 00
2005 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00

0. 43000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 48

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

2010 602-00020 *Reinforcing Steel (Epoxy Coated) 64, 484. 000 56, 215. 500
LB 0. 000 0.00
0. 90000 56, 215. 500 50, 593. 95
2010 MATERI AL ALLOMANCE Rei nforcing Steel (Epoxy Coating) 0. 000
LB 0. 000 0. 00
0. 54700 0. 000 0. 00
2011 700- 70034 F/ A Added Rebar in Cass 3 Renovals 2,158. 330 2,158. 330
FA 0. 000 0.00
1. 00000 2,158. 330 2,158. 33
2015 606-11032 *Bridge Rail Type 10M ( Speci al ) 255. 000 230. 400
LF 0. 000 0. 00
200. 00000 230. 400 46, 080. 00
2015 MATERI AL ALLOWANCE Bridge Rail Ty 10M (Sp) 24. 600
LF 0. 000 0.00
112. 31000 24. 600 2,762.83
2020 613-00100 *1 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
2025 613-50010 *Phot oel ectric Cell 1. 000 0. 000
EACH 0. 000 0.00
515. 00000 0. 000 0. 00
2030 613-70150 *Lumi naire H gh Pressure Sodium (150 Watt) 2.000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,117,140.78$ 31,630.52% 931, 090. 10
CAT NO0301 E-17-FG

2035 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
75, 000. 00000 1. 000 75, 000. 00
2040 202-00480 Renoval of Portions of Present Structure (Special) 302. 000 302. 000
5% 0. 000 0. 00

55. 00000 302. 000 16, 610. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 49

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-17-FG

2045 203-00100 Mick Excavation 321. 500 321. 500
cY 0. 000 0. 00
50. 00000 321. 500 16, 075. 00
2050 206-00000  Structure Excavation 129. 000 129. 000
cY 0. 000 0. 00
11. 00000 129. 000 1,419.00
2055 206- 00100 Structure Backfill (Cass 1) 531. 000 531. 000
cY 0. 000 0. 00
34. 00000 531. 000 18, 054. 00
2056 206-00200 Str Bkfl (CL 2) Bull Canal Earthwork 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
2060 206-01787 Shoring (Area 7) 1. 000 1.000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2065 206-01788 Shoring (Area 8) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2070 206-01789 Shoring (Area 9) 1. 000 1.000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2075 250-00120 *Material Sanpling and Delivery 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
2080 250-00200 *Material Handling (Stockpile) 15. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
2085 250- 00220 *Hazar dous Waste Di sposal 15. 000 1. 000
cY 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
2090 515-00120 *\Wat er proof i ng (Menbrane) 423. 000 423. 000
Sy 0. 000 0. 00

13. 75000 423. 000 5, 816. 25



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 50

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-17-FG

2095 601-03027 Concrete Class D (Special) 307. 000 307. 000
cY 0. 000 0. 00
600. 00000 307. 000 184, 200. 00
2100 602-00000 *Rei nforcing Steel 46, 775. 000 46, 775. 000
LB 0. 000 0. 00
0. 75000 46, 775. 000 35, 081. 25
2105 602-00020 *Reinforcing Steel (Epoxy Coated) 27, 400. 000 27, 400. 000
LB 0. 000 0. 00
0. 90000 27, 400. 000 24,660. 00
CAT 0301 CURRENT AMT $ 536,915.50 % 0.00% 502,915.50

CAT NO0302 E-17-AB

2110 202-00502 *Removal of Portions of Present Structure 51. 000 31. 000
cY 0. 000 0. 00
200. 00000 31. 000 6, 200. 00
2115 206-00000  Structure Excavation 387. 000 329. 000
cY 0. 000 0.00
11. 00000 329. 000 3,619. 00
2120 206-00100 Structure Backfill (Cdass 1) 899. 000 200. 540
cY 0. 000 0. 00
34. 00000 200. 540 6, 818. 36
2125 206- 00200 Structure Backfill (C ass 2) 33. 000 33. 000
cY 0. 000 0.00
40. 00000 33. 000 1, 320. 00
2130 515-00120 *Wat er proofi ng (Menbrane) 148. 200 148. 200
5% 0. 000 0. 00
13. 75000 148. 200 2,037.75
2135 516-00000 *Danppr oof i ng (Asphal t) 162. 000 152. 780
Sy 0. 000 0.00
18. 44000 152. 780 2,817. 26
2140 519-01000 *Epoxy Resin (Injection) 50. 000 0. 000
LF 0. 000 0. 00

265. 00000 0. 000 0.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 51

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-17-AB

2145 601-03030 Concrete Class D (Box Cul vert) 100. 000 97. 240
cY 0. 000 0. 00
800. 00000 97. 240 77,792.00
2150 601-03050 *Concrete Class D (wvall) 53. 000 53. 000
cY 0. 000 0. 00
450. 00000 53. 000 23, 850. 00
2155 601-06150 *Concrete (Patching) 125. 000 125. 000
SF 0. 000 0.00
90. 00000 125. 000 11, 250. 00
2160 601-40400  *Structural Concrete Stain 912. 000 0. 000
SY 0. 000 0. 00
7.96000 0. 000 0. 00
2165 602-00000 *Reinforcing Steel 4, 875. 000 4,875. 000
LB 0. 000 0.00
0. 75000 4,875. 000 3, 656. 25
2165 MATERI AL ALLOMANCE Rei nforcing Steel (Bl ack) 0. 000
LB 0. 000 0. 00
0. 45600 0. 000 0. 00
2170 602-00020 *Reinforcing Steel (Epoxy Coated) 26, 169. 000 26, 169. 000
LB 0. 000 0. 00
0. 90000 26, 169. 000 23,552. 10
2170 MATERI AL ALLOMANCE Rei nforcing Steel (Epoxy) 0. 000
LB 0. 000 0. 00
0. 56600 0. 000 0. 00
2175 607-53173 *Fence Chain Link (Special) (72 Inch) 75. 000 75. 000
LF 0. 000 0.00
88. 40000 75. 000 6, 630. 00
2180 609-24003 *Qutter Type 2 (3 Foot) 81. 000 81. 000
LF 0. 000 0. 00
18. 00000 81. 000 1, 458. 00
2185 613-00075 *3/4 Inch Electrical Conduit 100. 000 100. 000
LF 0. 000 0.00

9. 50000 100. 000 950. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 52

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-17-AB

2190 613-01075 *3/4 Inch Electrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
2195 613-13000 *Lumi naire (LED) 17. 000 17. 000
EACH 0. 000 0. 00
650. 00000 17. 000 11, 050. 00
2200 613-30005 *Li ght Standard and Lunminaire (Pedestrian) 2.000 0. 000
EACH 0. 000 0. 00
4,615. 00000 0. 000 0. 00
2205 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0.00
CAT 0302 CURRENT AMT $ 246,003.90 % 0.00% 183, 000. 72

CAT NO0303 E-17-KJ

2210 202-00502 *Renoval of Portions of Present Structure 224. 000 224. 000
cY 0. 000 0. 00
200. 00000 224. 000 44, 800. 00
2215 206- 00000 Structure Excavation 946. 000 946. 000
cY 0. 000 0.00
11. 00000 946. 000 10, 406. 00
2220 206-00100  Structure Backfill (Class 1) 1, 919. 000 1, 919. 000
cY 0. 000 0.00
34. 00000 1, 919. 000 65, 246. 00
2225 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
2230 503-00036 *Drilled Caisson (36 Inch) 317. 000 317.000
LF 0. 000 0.00
315. 00000 317. 000 99, 855. 00
2231 503- 00036 Drilled Caisson (36 In) Price Adjustnent 46. 160 46. 160
LF 0. 000 0.00

362. 25000 46. 160 16, 721. 46



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 53

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 E-17-KJ

2232 900-00006 Added Item (Dollar)/ Caisson Length Adjustment (Over 0. 000 0. 000
15 Ft
) DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
2235 503-00048 *Drilled Caisson (48 Inch) 109. 000 109. 000
LF 0. 000 0. 00
320. 00000 109. 000 34, 880. 00
2236 503-00048 Drilled Caisson (48 In) Price Adjustnent 0. 740 0. 740
LF 0. 000 0. 00
368. 00000 0.740 272.32
2240 515-00120 *Wat er proofi ng (Menbrane) 360. 000 360. 000
SY 0. 000 0. 00
13. 75000 360. 000 4,950. 00
2245 601-03040 *Concrete Class D (Bridge) 307. 000 306. 000
cY 0. 000 0. 00
625. 00000 306. 000 191, 250. 00
2245 MATERI AL ALLOMNCE Concrete CL D (Bridge) 0. 000
cY 0. 000 0. 00
9. 30000 0. 000 0. 00
2250 601-40400 *Structural Concrete Stain 592. 000 0. 000
Sy 0. 000 0. 00
7.96000 0. 000 0. 00
2255 602- 00000 *Rei nforcing Steel 27,383. 000 27,271.000
LB 0. 000 0. 00
0. 75000 27,271.000 20, 453. 25
2255 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2260 602-00020 *Rei nforcing Steel (Epoxy Coated) 19, 367. 300 19, 367. 300
LB 0. 000 0. 00
0. 90000 19, 367. 300 17, 430. 57
2260 MATERI AL ALLOWANCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00

0. 54700 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19626- BI D
PRQIECT | MD253- 234 ESTI MATE NO 0020
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0303 E-17-KJ
2265 606- 00730 *CQuardrail Type 7 (Style CD) 180. 000
LF
65. 00000
2270 607-53137 *Fence Chain Link (Special) (36 Inch) 38. 000
LF
65. 00000
2275 609- 24002 *CQutter Type 2 (2 Foot) 38. 000
LF
12. 00000
2280 613-00050 *1/2 Inch Electrical Conduit 580. 000
LF
8. 50000
2285 613-00200 *2 Inch Electrical Conduit 85. 000
LF
11. 50000
2290 613-00300 *3 Inch Electrical Conduit 40. 000
LF
28. 00000
2295 613-07016 *Pul | Box (16"x16"x6") 19. 000
EACH
620. 00000
2300 613-16000 *Lum naire (Special) 48. 000
EACH
1, 840. 00000
2305 613-50010 *Phot oel ectric Cell 1. 000
EACH
515. 00000
2310 613-50105 *Li ghting Control Center (Pedestal Only) 1. 000
EACH

2, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

178. 000
0. 000
178. 000

38. 000
0. 000
38. 000

0. 000
0. 000
0. 000

539. 000
0. 000
539. 000

70. 000
0. 000
70. 000

25. 000
0. 000
25. 000

18. 000
0. 000
18. 000

48. 000
0. 000
48. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:43: 46

AMOUNT

11,570

2,470

4,581.

805.

700.

11, 160

88, 320

515.

2,500

00

00

.00

50

00

00

00

00

00

00



CONTI D

E-17-KJ

CAT NO0303

2315 618-01992

CAT NO0304

2320 202-00502

2325

206- 00000

2330

206- 00100

2330

2335

206- 00200

2340

206- 00360

2345

206- 01782

2350

420- 00000

2351 420-00113

STRUCTURES -

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Prestressed Concrete Box (Depth Less Than 32 Inches)

WALLS

*Renoval

Structure Excavation

Structure Backfill

(Class 1)

MATERI AL ALLOWANCE Structural

Structure Backfill

(Class 2)

Rei nf or cenment

Mechani cal

*Shoring (Area 2)

Geonenbr ane

Ceotextile (Drain) (CL 2) wall

COLORADO DEPARTMENT OF TRANSPORTATI ON

Backfill

of Soil

DQ

ESTI MATE NO 0020

of Portions of Present Structure

(Cass 1)

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE

UNI'T PRI CE
2,514. 000 2,514. 000
SF 0. 000
63. 00000 2,514. 000

CAT 0303 CURRENT AMI $  844,836.42$

255. 000 255. 000
cY 0. 000
200. 00000 255. 000
18, 165. 000 18, 116. 000
cYy 0. 000
11. 00000 18, 116. 000
30, 112. 000 30, 112. 000
cY 0. 000
34. 00000 30, 112. 000
0. 000
cy 0. 000
2.97000 0. 000
518. 000 518. 000
cY 0. 000
40. 00000 518. 000
14, 044. 000 14, 044. 000
cy 0. 000
2.00000 14, 044. 000
1. 000 1. 000
LS 0. 000
100, 000. 00000 1. 000
5, 584. 000 1, 760. 360
sy 0. 000
7.50000 1, 760. 360
13. 000 13. 000
SY 0. 000
17. 03000 13. 000
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13:43: 46
CUMULATI VE
AMOUNT

.00
158, 382. 00
.00% 837,268.10

.00
51, 000. 00

.00
199, 276. 00

.00
1, 023, 808. 00

.00
0. 00

.00
20, 720. 00

.00
28, 088. 00

.00
100, 000. 00

.00
13, 202. 70

.00
221.39



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 56

PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2355 503-00030 *Drilled Caisson (30 Inch) 3, 469. 000 3,469. 000
LF 0. 000 0. 00
135. 00000 3, 469. 000 468, 315. 00
2355 MATERI AL ALLOWANCE Drilled Caisson (30") Rebar 0. 000
LF 0. 000 0. 00
23. 61000 0. 000 0. 00
2360 504-03500 *Retaining Wall (Design Build) 926. 000 926. 000
SF 0. 000 0. 00
60. 00000 926. 000 55, 560. 00
2365 504-04420  *Precast Panel Facing 26, 856. 000 25,513. 500
SF 0. 000 0. 00
30. 00000 25, 513. 500 765, 405. 00
2365 MATERI AL ALLOWANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
9. 88000 0. 000 0. 00
2365 MATERI AL ALLOMANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
23.33000 0. 000 0. 00
2365 MATERI AL ALLOWANCE Precast Panel Faci ng(Copi ng) 0. 000
SF 0. 000 0. 00
23.33000 0. 000 0. 00
2365 MATERI AL ALLOMANCE Precast Panel Facing 1, 243. 300
SF 0. 000 0. 00
12. 35000 1, 243. 300 15, 354.76
2366 900-00021 Added | tem (Square Foot)/ DQ Wall Panels 184. 000 184. 000
SF 0. 000 0. 00
163. 84000 184. 000 30, 146. 56
2370 515-00120  *Waterproofing (Menbrane) 1,199. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0. 00
2375 601-03050 *Concrete Class D (Wall) 2, 330. 000 2,114.990
cY 0. 000 0. 00

450. 00000 2,114.990 951, 745. 50
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PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO. 0020
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2375 MATERI AL ALLOWANCE Concrete CL D (Wl l) 493. 842
cY 0. 000 0. 00
0. 20300 493. 842 100. 25
2380 601-40400 *Structural Concrete Stain 20, 295. 000 13, 547. 000
SY 0. 000 0. 00
7.96000 13, 547. 000 107, 834.12
2385 602-00000 *Rei nforcing Steel 151, 123. 000 147, 773. 300
LB 0. 000 0. 00
0. 75000 147, 773. 300 110, 829. 98
2385 MATERI AL ALLOMNCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2390 602-00020 *Reinforcing Steel (Epoxy Coated) 239, 183. 000 132, 639. 000
LB 0. 000 0. 00
0. 90000 132, 639. 000 119, 375.10
2390 MATERI AL ALLOMANCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00
0. 54700 0. 000 0. 00
2395 606-00731 *CQuardrail Type 7 (Style CD) (Special) 916. 000 875. 000
LF 0. 000 0. 00
100. 00000 875. 000 87, 500. 00
2400 606-10705 *Bridge Rail Type 7 (Special) 2, 059. 000 690. 000
LF 0. 000 0. 00
80. 00000 690. 000 55, 200. 00
2405 607-11530 *Fence (Special) 207. 000 0. 000
LF 207. 000 16, 560. 00
80. 00000 207. 000 16, 560. 00
2410 607-15000 *Fence Concrete (Sound Barrier) 49, 500. 000 48, 200. 000
SF 0. 000 0. 00
30. 00000 48, 200. 000 1, 446, 000. 00
2410 MATERI AL ALLOWANCE H- Pi | es Fence Conc (Sound Barrier) 0. 000
SF 0. 000 0. 00

4.98000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO. 0020
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2410 MATERI AL ALLOWANCE Fence Conc (Sound Barrier) Wall DX 0. 000
SF 0. 000 0. 00
17. 87000 0. 000 0. 00
2410 MATERI AL ALLOMANCE Fence Conc (Sound Barrier) Wall DX 8,087.170
& DZ
SF 0. 000 0. 00
17.87000 8,087.170 144,517.73
2410 MATERI AL ALLOWANCE Fence Conc (Sound Barrier) Wall DX 10, 981.910
SF 0. 000 0. 00
17. 87000 10, 981. 910 196, 246. 73
2415 607-20110 *d are Screen (Special) 468. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0.00
2420 607-53137 *Fence Chain Link (Special) (36 Inch) 231. 000 231.000
LF 0. 000 0. 00
65. 00000 231. 000 15, 015. 00
2425 609-24002 *CQutter Type 2 (2 Foot) 518. 000 267.000
LF 0. 000 0. 00
12. 00000 267.000 3,204.00
2430 613-00100 *1 Inch Electrical Conduit 25. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
2435 613-00200 *2 Inch Electrical Conduit 1, 591. 000 1,512. 000
LF 0. 000 0. 00
11. 50000 1,512. 000 17, 388. 00

CAT 0304 CURRENT AMI $ 6,199, 067.85$ 16, 560. 00 $ 6, 042, 613. 82
CAT NO0400 CE BID | TEMS

2440 620- 00002 Field Office (Class 2) 1. 000 1.000
EACH 0. 000 0.00
150, 000. 00000 1. 000 150, 000. 00
2445 620- 00012 Field Laboratory (C ass 2) 1. 000 0. 950
EACH 0. 000 0.00

50, 000. 00000 0. 950 47,500. 00
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PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQIECT | MD253- 234 ESTI MATE NO 0020 13:43: 46
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0400 CE BID | TEMS
2450 620-00020 Sanitary Facility 8. 000 6. 000
EACH 0. 000 0. 00
6, 454. 68000 6. 000 38,728. 08
CAT 0400 CURRENT AMT $ 251,637.44 % 0.00% 236, 228.08
CAT NO1300 WATER QUALITY
2455 202-00019 Renoval of Inlet 5.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
2460 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
2465 202-00035 Renoval of Pipe 988. 000 312. 000
LF 0. 000 0. 00
15. 00000 312. 000 4, 680. 00
2470 202-00037 Renoval of End Section 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
2475 203-00010 Uncl assi fied Excavation (Conplete In Place) 15, 918. 000 7,481. 000
cY 1, 672. 000 13, 376. 00
8. 00000 9, 153. 000 73,224.00
2480 206- 00000 Structure Excavation 1, 237. 000 192. 000
CcY 479. 000 5,269. 00
11. 00000 671. 000 7,381.00
2485 206-00100 Structure Backfill (Cdass 1) 67. 000 0. 000
cY 47.000 1, 598. 00
34. 00000 47.000 1, 598. 00
2490 206- 00530 Filter Material (Class C 929. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0. 00
2495 206-01000 Bed Course Materi al 62. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2500 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
2505 210-04020 Modi fy Inlet 5.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
2510 304-07005  Aggregate Base Course (C ass 7) 175. 900 51.900
cY 0. 000 0. 00
60. 00000 51. 900 3,114.00
2515 420-00113 Geotextile (Drainage) (O ass 2) 1, 058. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
2520 506-00206 Riprap (6 Inch) 7.000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
2525 506-00212 Riprap (12 Inch) 123. 000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
2530 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 1.300 0. 000
cY 0. 000 0. 00
530. 00000 0. 000 0. 00
2535 601- 03000 *Concrete Class D 123. 000 0. 000
cY 88. 360 36, 227. 60
410. 00000 88. 360 36, 227. 60
2540 602-00020 *Reinforcing Steel (Epoxy Coated) 7,570. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
2545 602-00210 *Wel ded Wre Fabric 302. 800 105. 000
SY 0. 000 0. 00
12. 00000 105. 000 1, 260. 00
2550 603-01180 18 Inch Reinforced Concrete Pipe 488. 000 0. 000
LF 0. 000 0. 00

60. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2555 603-01240 24 Inch Reinforced Concrete Pipe 367. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
2560 603-01300 30 Inch Reinforced Concrete Pipe 66. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
2565 603-02300 38x24 Inch Reinforced Concrete Pipe Elliptical 296. 000 250. 000
LF 0. 000 0.00
120. 00000 250. 000 30, 000. 00
2570 603-05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
2575 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 334. 000 334. 000
LF 0. 000 0. 00
900. 00000 334. 000 300, 600. 00
2580 603-50006 6 Inch Plastic Pipe 1, 475. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
2585 604-00305 *Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
2590 604- 00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
2595 604- 00550 *Inlet Type D (Special) 1. 000 0. 000
EACH 0. 000 0.00
8, 300. 00000 0. 000 0. 00
2600 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
2605 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00

5, 200. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 04/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0020 13: 43: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2610 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 0. 000
EACH 0. 000 0.00
8, 200. 00000 0. 000 0. 00
2615 607-52905 *End Post (Chain Link) 2.000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0.00
2620 607-52910 *Corner and Line Brace Post (Chain Link) 4.000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
2625 607-53160 *Fence Chain Link (60 Inch) 28. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0.00
2630 607-53172  *Fence Chain Link (72 Inch) 850. 500 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
2635 607-60274 *24 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0.00

CAT 1300 CURRENT AMT $ 821,929.60 % 56,470.60% 458, 084.60

PROJECT TOTAL CURRENT AMI $63,578,841.39% 759, 934. 30 $36, 803, 291. 85



